Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14172-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0012

Date: 04/13/2015
Page 1 of 5

Pay Period: 01/01/2014
to 03/31/2015

Contract Location: Time Allowed: 569  Days
I-285/SR 407 Elapsed Calender Days: 676 Days
Percent Time: 118.80
District: 7 Area: 03
Contractor:
THE L. C. WHITFORD CO., INC. Date Let: 11/18/2011
3765 FRANCIS CIR. Date Awarded: 12/02/2011
Date Contract Executed: 01/06/2012
Date Notice to Proceed: 01/10/2012
ALPHARETTA GA 30004-5922 Date Work Began: 02/21/2012
Phone: Date Time Stopped: 11/15/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2013
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $762,797.70 Counties:
Original Contract Amount $698,887.00 Fulton
Funds Available $2,804.31
Percent Complete 99.63%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004445.01000 $287,254.59 $285,016.99 $2,498.32 99.13% $1,420.20
M004446.01000 $475,543.11 $413,870.01 $305.99 99.94% $20,196.26

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/13/2015

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14172-11-000-0 Estimate Number: 0012 Pay Period: 01/01/2014
to 03/31/2015

Project Number: M004445.01000 I-285/SR 407 - 0.243 Ml BRIDGE REHABILITATION

Federal State Project Number:  M004445

Total to Date Prev to Date This Estimate
Participating $256,280.65 $255,002.47 $1,278.18
Non-Participating $28,475.62 $28,333.60 $142.02
Total Earnings $284,756.27 $283,336.07 $1,420.20
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $284,756.27 $283,336.07 $1,420.20
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $284,756.27 $283,336.07
$1,420.20

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 04/13/2015

User: vepps Department of Transportation Page 3 of 5
Estimate Summary By Project

Contract ID: B14172-11-000-0 Estimate Number: 0012 Pay Period: 01/01/2014
to 03/31/2015

Project Number: M004446.01000 I-285/SR 407 - 0.317 Ml BRIDGE REHABILITATION

Federal State Project Number:  M004446

Total to Date Prev to Date This Estimate
Participating $427,713.44 $409,536.80 $18,176.64
Non-Participating $47,523.68 $45,504.06 $2,019.62
Total Earnings $475,237.12 $455,040.86 $20,196.26
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $475,237.12 $455,040.86 $20,196.26
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $475,237.12 $455,040.86
$20,196.26

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 04/13/2015

User: vepps Department of Transportation Page 4 of 5

Estimate Summary By Project

Contract ID: B14172-11-000-0 Estimate Number: 0012 Pay Period: 01/01/2014
to 03/31/2015

Project Number M004445.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE NO. 1 - 1-85 RAMP TO 1-285 CB
0030 207-0203 FOUND BKFILL MATL, TP Il CcY 38.000 38.002
50.000 .000
38.002 $.00 $1,900.10
0065 504-0600 TWENTY-FOUR HOUR ACCELERATED STRENGT CY 28.000 29.997
1350.000 1.052
31.049 $1,420.20 $41,916.15
Category Amount: $1,420.20 $43,816.25
Project Total Amount: $1,420.20 $284,756.27



Rpt-ID: RCPESPRJ Georgia Date: 04/13/2015

User: vepps Department of Transportation Page 5 of 5

Estimate Summary By Project

Contract ID: B14172-11-000-0 Estimate Number: 0012 Pay Period: 01/01/2014
to 03/31/2015

Project Number M004446.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE NO.1 - [-285 OVER RAMP A, L./ I-85 RAMP C
0001 004-0022 EXTRA WORK - LS .000 .000
10581.510 1.000
1.000 $10,581.51 $10,581.51
PREFORMED SILICONE JOINT SEAL, BR NO 1
Category Amount: $10,581.51 $10,581.51
Category Number: (0010 ROADWAY
0010 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 112.000 83.000
60.000 17.500
100.500 $1,050.00 $6,030.00
Category Amount: $1,050.00 $6,030.00
Category Number: (0020 BRIDGE NO.1 - [-285 OVER RAMP A, L./ I-85 RAMP C
0045 441-0004 CONC SLOPE PAV, 4 IN SY 15.000 18.058
130.000 .000
18.058 $.00 $2,347.54
0075 504-0600 TWENTY-FOUR HOUR ACCELERATED STRENGT CY 73.000 82.652
1350.000 -1.052
81.600 $-1,420.20 $110,160.00
0080 514-1000 EPOXY COATED SUPERSTR REINF STEEL, BR MNLS 1.000 .950
19699.009 .050
1.000 $984.95 $19,699.01
1
0100 540-1202 REMOVAL OF PARTS OF EXISTING BRIDGE, BR LS 1.000 .880
75000.000 1120
1.000 $9,000.00 $75,000.00
1 (446)
0105 600-0001 FLOWABLE FILL CcY 3.000 3.016
250.000 .000
3.016 $.00 $754.00
Category Amount: $8,564.75 $207,960.55
Project Total Amount: $20,196.26 $475,237.12



